

OnwardEdu App - Action Plan

ID		Task Mode	Task Name	Duration	Start	Finish	% Complete	Timeline												
								N	Half 1, 2026			Half 2, 2026			Half 1, 2027			Half 2, 2027		
								J	M	M	J	S	N	J	M	M	J	S	N	J
1			1 OnwardEdu App	476 days	Mon 2/23/26	Mon 12/20/27	1%													
2			1.1 Launching	50 days	Mon 2/23/26	Fri 5/1/26	3%													
3			1.1.1 Android	25 days	Mon 2/23/26	Fri 3/27/26	5%													
4			1.1.1.1 Android App Test	5 days	Mon 2/23/26	Fri 2/27/26	25%													
5			1.1.1.2 App Live on Google Play Store	20 days	Mon 3/2/26	Fri 3/27/26	0%													
6			1.1.2 IOS	25 days	Mon 3/30/26	Fri 5/1/26	0%													
7			1.1.2.1 IOS App Test	5 days	Mon 3/30/26	Fri 4/3/26	0%													
8			1.1.2.2 App Live on App Store	20 days	Mon 4/6/26	Fri 5/1/26	0%													
9			1.2 Student	50 days	Mon 5/4/26	Fri 7/10/26	5%													
10			1.2.1 Signup	5 days	Mon 5/4/26	Fri 5/8/26	50%													
11			1.2.2 Dashboard	20 days	Mon 5/11/26	Fri 6/5/26	0%													
12			1.2.3 Navigation	15 days	Mon 6/8/26	Fri 6/26/26	0%													
13			1.2.4 Settings	10 days	Mon 6/29/26	Fri 7/10/26	0%													
14			1.3 Employer	61 days	Mon 7/13/26	Mon 10/5/26	0%													
15			1.3.1 Signup	10 days	Mon 7/13/26	Fri 7/24/26	0%													
16			1.3.2 Pending Approval	3 days	Mon 7/27/26	Wed 7/29/26	0%													
17			1.3.3 Approval	3 days	Thu 7/30/26	Mon 8/3/26	0%													
18			1.3.4 Dashboard	20 days	Tue 8/4/26	Mon 8/31/26	0%													
19			1.3.5 Navigation	15 days	Tue 9/1/26	Mon 9/21/26	0%													
20			1.3.6 Settings	10 days	Tue 9/22/26	Mon 10/5/26	0%													

Project: OnwardEdu App

Date: Sat 2/21/26

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

OnwardEdu App - Action Plan

ID		Task Mode	Task Name	Duration	Start	Finish	% Complete															N	Half 1, 2026			Half 2, 2026			Half 1, 2027			Half 2, 2027			Half 1, 2028		
								J	M	M	J	S	N	J	M	M	J	S	N	J																	
21			1.4 Advisor	61 days	Tue 10/6/26	Tue 12/29/26	0%																														
22			1.4.1 Signup	10 days	Tue 10/6/26	Mon 10/19/26	0%																														
23			1.4.2 Pending Approval	3 days	Tue 10/20/26	Thu 10/22/26	0%																														
24			1.4.3 Approval	3 days	Fri 10/23/26	Tue 10/27/26	0%																														
25			1.4.4 Dashboard	20 days	Wed 10/28/26	Tue 11/24/26	0%																														
26			1.4.5 Navigation	15 days	Wed 11/25/26	Tue 12/15/26	0%																														
27			1.4.6 Settings	10 days	Wed 12/16/26	Tue 12/29/26	0%																														
28			1.5 Admin	29 days	Wed 12/30/26	Mon 2/8/27	0%																														
29			1.5.1 Admin Console	10 days	Wed 12/30/26	Tue 1/12/27	0%																														
30			1.5.2 Dashboard	5 days	Wed 1/13/27	Tue 1/19/27	0%																														
31			1.5.3 Authority	8 days	Wed 1/20/27	Fri 1/29/27	0%																														
32			1.5.4 Navigation	6 days	Mon 2/1/27	Mon 2/8/27	0%																														
33			1.6 Community	60 days	Tue 2/9/27	Mon 5/3/27	0%																														
34			1.7 AI Service Layer	165 days	Tue 5/4/27	Mon 12/20/27	0%																														
35			1.7.1 Student CV Builder	75 days	Tue 5/4/27	Mon 8/16/27	0%																														
36			1.7.2 Roadmap	30 days	Tue 8/17/27	Mon 9/27/27	0%																														
37			1.7.3 Questions	30 days	Tue 9/28/27	Mon 11/8/27	0%																														
38			1.7.4 Microsteps	30 days	Tue 11/9/27	Mon 12/20/27	0%																														

Project: OnwardEdu App Date: Sat 2/21/26	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			